

TASDEEQ – DIGITAL VERIFICATION PLATFORM
TASDEEQ_V1

Project Status Report

Contents

Current Status of the Project.....	3
Advancement	3
Situation	3
Semaphores.....	3
Milestones	4
Achieved During the Period.....	4
Plan for the Next Period	4
Main Issues.....	4
Met During the Period	4
Expected in the Following Period.....	4
Invoices and Collections	5
Billings	5
Collections	5
Costs	5
Financial Statements	5
Extra Costs and Lower Costs	5
Conclusion.....	6

Current Status of the Project

The Tasdeeq Digital Verification Platform project is currently on track and progressing according to the approved 2026–2027 project plan. The project remains within the planned timeline and allocated budget. All activities executed during this reporting period have met their defined objectives.

Advancement

During the current reporting period, the project team has successfully completed the initial project phases, including:

- Project planning
- Requirements gathering
- UI/UX Designing
- High-level system architecture definition

The project has now entered the development preparation phase, with backend and API architecture activities underway.

Situation

The project is currently transitioning from the planning and analysis phase into the system design and development phase, with a strong focus on:

- Secure identity and credential verification workflows
- API-based integrations for enterprise clients
- GDPR and Italian data protection compliance

Semaphores

Throughout the reporting period, no critical issues have been identified that could negatively impact project delivery.

- **Green Light:** Planning & Requirements Phase
- **Yellow Light:** System Design & Development Phase (initial setup ongoing)
- **Red Light:** None at this stage

Milestones

Achieved During the Period

The following milestones have been successfully achieved:

- ✓ Project kickoff completed
- ✓ Project management planning completed
- ✓ Requirements gathering completed
- ✓ Design phase which includes:
 - ✓ UI/UX Design
 - ✓ Conducted design reviews and approvals for the development of frontend

Plan for the Next Period

The upcoming milestones for the next reporting period include:

- Detailed system and API design
- Backend development initiation
- Security framework implementation
- Integration planning for external verification services
- Preparation for quality assurance activities

Main Issues

Met During the Period

During this period, minor challenges related to resource availability were encountered. These issues were effectively managed through resource reallocation and task prioritization, ensuring no impact on the project schedule. Additionally, some technical clarifications were required regarding compliance requirements, which were resolved through internal reviews.

Expected in the Following Period

In the upcoming phase, potential challenges may arise related to:

- Integration with third-party verification services
- Managing security and data privacy constraints

These risks will be mitigated through continuous monitoring, use of version control systems, and structured risk management practices.

Invoices and Collections

Billings

Invoices totaling **€72,000** have been issued to date, corresponding to 40% of the total project value (**€180,000**). These invoices cover:

- Contract signing
- Completion of planning and requirements phases

Collections

Collections amounting to **€72,000** have been successfully received from the client in accordance with the agreed payment terms.

Further invoices will be issued upon completion of the upcoming development milestones.

Costs

Financial Statements

The project remains financially stable and within the approved budget. All expenditures have been tracked and documented according to the project financial plan.

Extra Costs and Lower Costs

No major additional costs have been incurred during this reporting period. Minor expenses related to resource allocation were observed but remain within the approved budget limits.

Conclusion

The Tasdeeq Digital Verification Platform project is progressing smoothly and efficiently, remaining within both budget and schedule constraints. Minor technical and resource-related challenges were addressed promptly without affecting overall project performance.

The project team remains focused on effective cost control, risk management, and quality assurance to ensure the successful delivery of project objectives within the 2026–2027 timeframe.

Regards,

Fazeel Ahmed
Project Manager